COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 31/ 2019

ESTI MATE SUMVARY 12: 08: 53
CONTI D C21201 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21201- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.0 DAYS TIME ALLOW 4/ 26/ 2019 FI XED COVPLETI ON DAl
|- 70 PARACHUTE VEST PERCENT TIME:  65.23 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO701- 239
I-70 PARACHUTE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/19/ 2019 DATE TI ME STARTED 07/22/2018
2273 RI VER ROAD DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 22/ 2018
DATE AWARDED 05/ 15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/22/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,053, 025. 77 PARTI Cl PATI NG $  5,791,012.43 $ 20, 182. 30
AWARD PRQIJECT AMT: $ 5,047,326.12 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 95. 67% TOTAL EARNI NGS 5,791, 012. 43 20, 182. 30
FUNDS AVAI LABLE: $ 262,013.34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,791, 012. 43 20, 182. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE -75,709. 89 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,715, 302. 54 20, 182. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,715, 302. 54 20, 182. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 182. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

202- 00500

202- 00810

202- 01130

202- 01300

203- 01500

203- 01582

203- 01594

203- 01597

203- 02330

304- 06000

C21201

21201-BID
NHPPO701- 239

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Pl aning)

Renoval of Portions of Present Structure

Renoval of

Ground Sign

Renoval of Guardrail Type 3

Renoval of

End Anchor age

Bl adi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Labor er

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
193, 330. 000
5
1. 40000
20. 000
EACH
1, 300. 00000
9. 000
EACH
310. 00000
12, 600. 000
LF
2. 65000
71.000
EACH
325. 00000
30. 000
HOUR
91. 00000
0. 000
HOUR
85. 00000
7.000
HOUR
97.00000
14. 000
HOUR
325. 00000
0. 000
HOUR
31. 00000
4,987. 860
TON

31. 35000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

193, 330. 000
0. 000
193, 330. 000

20. 000
0. 000
20. 000

9. 000
0. 000
9. 000

12, 600. 000
0. 000
12, 600. 000

71.000
0. 000
71.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

4,987. 860
0. 000
4,987. 860

Page 2

ESTI MATE RUNO1/31/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:08: 53

AMOUNT

270, 662

26, 000

2,790

33, 390

23,075

679.

4,550

156, 369

00

00

00

00

00

.00

.00

00

00

.00

41



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21201-BI D ESTI MATE RUNO1/31/2019
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0006 12:08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-00720 Hot M x Asphalt (Patching) (Asphalt) 97. 020 97. 020
TON 0. 000 0. 00
225. 00000 97. 020 21, 829.50
0065 403-34801 Hot M x Asphalt (G ading SX) (100) 44, 253. 970 44, 253.970
TON 0. 000 0. 00
52. 00000 44, 253. 970 2,301, 206. 44
0070 411-03345  Asphalt Cenment Perfornmance Grade (PG 76-28) 1, 505. 470 1, 505. 470
TON 0. 000 0. 00
350. 00000 1, 505. 470 526, 914. 50
0075 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 937. 740 937. 740
TON 0. 000 0. 00
290. 00000 937. 740 271, 944. 60
0080 411-10255 Emul sified Asphalt (Sl ow Setting) 9, 260. 000 9, 260. 000
GAL 0. 000 0. 00
3.50000 9, 260. 000 32, 410. 00
0085 518- 03000 Sawi ng and Seal i ng Bridge Joint 456. 000 456. 000
LF 0. 000 0. 00
15. 70000 456. 000 7,159. 20
0090 601- 03000 Concrete Class D 11. 000 10. 000
(% 1.000 4,500. 00
4,500. 00000 11. 000 49, 500. 00
0095 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 760. 000 760. 000
LB 0. 000 0. 00
5. 00000 760. 000 3, 800. 00
0100 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 IN MG3S) 12, 712. 500 12,712.500
LF 0. 000 0. 00
19. 40000 12, 712. 500 246, 622. 50
0105 606-01340 End Anchorage Type 3D (31 IN. M) 22.000 22.000
EACH 0. 000 0. 00
1, 460. 00000 22.000 32,120.00
0110 606-01370 Transition Type 3G (31 IN. M3S) 12. 000 12. 000
EACH 0. 000 0. 00

2,575. 00000 12. 000 30, 900. 00



CONTI D

ROADWAY

CAT NO0200

0115 606-01380

0120

606- 01460

0125

606- 02003

0130

606- 02005

0135

614- 80385

0140

625- 00001

0145

626- 00000

0150

626- 01103

0155

627-00008

0160

627-00013

0165 627-01010

C21201

NHPPO701- 239

21201-BID

| TEM
DESCRI PTI ON

Transition Type 3H (31 IN. MG3S)

Medi an Ter m nal

(31 IN. M3S)

End Anchorage (Nonflared) (31 IN M3S)

End Anchorage (Flared) (31 IN. M3S)

Runbl e Strip

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt (H gh Build)

Preforned Plastic Pavenment Marking (Type |)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

7.000

1, 275. 00000

3. 000
EACH
5, 200. 00000

7.000
EACH
2, 755. 00000

20. 000
EACH
2, 240. 00000

33, 792. 000
LF
0. 22000

27.500
HOUR
150. 00000

1.000
LS
348, 000. 00000

1. 000

LS
15, 000. 00000
700. 000

GAL
81. 00000
1, 863. 540

GAL
50. 75000
7, 250. 000

SF

11. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

3. 000
0. 000
3. 000

7.000
0. 000
7.000

20. 000
0. 000
20. 000

33, 792. 000
0. 000
33, 792. 000

27.500
0. 000
27.500

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1, 863. 540
0. 000
1, 863. 540

2, 057. 000
0. 000
2,057. 000
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ESTI MATE RUNO01/31/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:08: 53

AMOUNT

8,925

15, 600

19, 285

44, 800

7,434

4,125

348, 000

15, 000

94,574

23, 244

00

00

00

00

24

00

00

00

.00

66

10



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21201-BI D ESTI MATE RUNO1/31/2019
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0006 12:08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00000  Flagging 1, 750. 000 1, 485. 750
HOUR 0. 000 0. 00
27.00000 1, 485. 750 40, 115. 25
0175 630- 00007 Traffic Control Inspection 43. 000 43. 000
DAY 0. 000 0. 00
300. 00000 43. 000 12, 900. 00
0180 630-00012 Traffic Control Managenent 86. 500 84.000
DAY 0. 000 0. 00
1, 500. 00000 84. 000 126, 000. 00
0185 630-80341  Construction Traffic Sign (Panel Size A) 72.000 64. 800
EACH 0. 000 0. 00
10. 00000 64. 800 648. 00
0190 630-80342  Construction Traffic Sign (Panel Size B) 170. 000 151. 200
EACH 1.800 27.00
15. 00000 153. 000 2,295.00
0195 630-80350 Vertical Panel 60. 000 54. 000
EACH 0. 000 0. 00
10. 00000 54. 000 540. 00
0200 630-80355 Portabl e Message Sign Panel 3. 000 1.800
EACH 0. 900 5, 850. 00
6, 500. 00000 2.700 17, 550. 00
0205 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 7.000 6. 300
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 6. 300 9, 765. 00
0210 630-80360  Drum Channel i zi ng Device 204. 000 183. 600
EACH 0. 000 0.00
10. 00000 183. 600 1, 836. 00
0215 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 49. 000 44.100
EACH 0. 000 0. 00
20. 00000 44.100 882. 00
0220 630-80367 Portable Traffic Speed Monitor 2.000 1.800
EACH 0. 000 0. 00

3, 000. 00000 1. 800 5, 400. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21201-BI D ESTI MATE RUNO1/31/2019
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0006 12:08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80370  Concrete Barrier (Temporary) 480. 000 432.000
LF 0. 000 0. 00
42.00000 432. 000 18, 144. 00
0230 630-80380 Traffic Cone 350. 000 315. 000
EACH 0. 000 0. 00
1. 00000 315. 000 315. 00
0235 630-85011 I mpact Attenuator (Tenporary) 82. 000 73.800
DAY 0. 000 0. 00
11. 00000 73.800 811. 80
0240 630-85041 Mbbi | e Attenuat or 142. 000 132. 000
DAY 0. 000 0. 00
600. 00000 132. 000 79, 200. 00
0244 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70010 F/ A M nor Contract Revisions 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0255 700-70016 F/ A Fuel Cost Adj ustnment 29, 155. 950 29, 155. 950
FA 0. 000 0. 00
1. 00000 29, 155. 950 29, 155. 95
0260 700-70018 F/ A Roadway Snoothness |ncentive 43, 430. 670 43, 430. 670
FA 0. 000 0. 00
1. 00000 43, 430. 670 43, 430. 67
0265 700-70019 F/ A Asphalt Cenent Cost Adjustnent 95, 499. 530 95, 499. 530
FA 0. 000 0. 00
1. 00000 95, 499. 530 95, 499. 53
0270 700-70023 F/ A On-The-Job Trai nee 1, 327. 000 1,327.000
FA 0. 000 0. 00

1. 00000 1, 327.000 1, 327.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21201-BI D ESTI MATE RUNO1/31/2019
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0006 12:08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700- 70025 F/' A Quality Incentive Paynent -25,627.730 -25,627.730
FA 0. 000 0. 00
1. 00000 -25,627.730 -25,627.73
0460 625-00000 Const Surveying CO No. 3 MCR LI No. 1 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0465 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -27.280 -27.280
DOL 0. 000 0. 00
1. 00000 -27.280 -27.28
0470 202-00090 Rem Del i neator SMCO No. 6 MCR LI No. 2 94. 000 94. 000
EACH 0. 000 0. 00
6. 75000 94. 000 634. 50
0475 612-00001 Delin (Ty I') SMCO No. 6 MCR LI No. 3 76. 000 76. 000
EACH 0. 000 0. 00
27.00000 76.000 2,052.00
0480 612-00003 Delin (Ty Il1l1) SMCO No. 6 MCR LI No. 4 37. 000 37.000
EACH 0. 000 0. 00
31. 00000 37.000 1, 147. 00
0485 900- 00007 Added Item (Each)/ End Bl ock Paint SMCO No. 6 MCR LI 24.000 24.000
No. 5
EACH 0. 000 0. 00
230. 00000 24.000 5,520. 00
0490 304-09100 ABC (RAP) SMCO No. 8 MCR LI No. 6 1, 581. 200 1, 581. 200
TON 0. 000 0. 00
26. 50000 1,581. 200 41, 901. 80
0495 900- 00024 Added Item (Ton)/ Topsoil SMCO No. 8 MCR LI No. 7 3, 050. 960 3, 050. 960
TON 0. 000 0. 00
30. 50000 3, 050. 960 93, 054. 28
0500 213-00012 Spray-on Mil ch Bl anket SMCO No. 8 MCR LI No. 8 8. 000 0. 300
ACRE 0. 000 0. 00

2, 825. 00000 0. 300 847. 50



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21201-BI D ESTI MATE RUNO1/31/2019
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0006 12:08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 620-00040 Liquidated Damages No Signature Change O der -1, 500. 000 -1, 500. 000
DOL 0. 000 0. 00
1. 00000 -1, 500. 000 -1,500. 00

CAT 0200 CURRENT AMI $ 5,414,440.77 $ 10,377.00$ 5, 235, 227. 42
CAT NO0201 CULVERT REPAI RS

0285 202-04002 Cl ean Cul vert 2.000 2.000
EACH 0. 000 0.00
2, 100. 00000 2.000 4, 200. 00
0290 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0295 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0.00
31. 00000 0. 000 0. 00
0300 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0305 208-00011 Erosi on Bal es (Wed Free) 6. 000 6. 000
EACH 0. 000 0.00
16. 00000 6. 000 96. 00
0310 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0315 208-00103 Renoval and Disposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
52. 00000 0. 000 0. 00
0320 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0325 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0.00

63. 00000 0. 000 0.00



CONTI D

C21201
21201-BID
NHPPO701- 239

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 9
ESTI MATE RUNO01/31/ 2019
12:08: 53

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0201

0330 212-00006

0335 212-00032

0340 216-00201

0345 601-01050

0350 602-00000

0355 603-00001

0360 603-00048

0365 607-11525

0370 700-70380

CAT NO0300

0375 202-00426

CULVERT REPAI RS

Seedi ng (Native)

Soi | Condi tioning

Soi| Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Concrete Class B (Wall)

Rei nforcing Steel

Annul ar Space G outing

Cul vert Lining (48 Inch) (Slip)

Fence (Pl astic)

F/ A Erosion Control

STR G 04- Al

Renoval of Bridge Railing (Special)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
8. 330
ACRE
3, 000. 00000
8. 330
ACRE
6, 000. 00000
1, 586. 000
5%
2. 50000
31. 200
cy
1, 500. 00000
1, 617. 000
LB
2. 15000
268. 000
cy
450. 00000
472. 000
LF
380. 00000
0. 000
LF
10. 00000
0. 000
FA
1. 00000
CAT 0201  CURRENT AMT $
230. 000
LF

4.60000

0.630
0. 000 0.00
0. 630 1, 890. 00

0. 630
0. 000 0. 00
0. 630 3, 780. 00

1, 586. 000
0. 000 0.00
1, 586. 000 3, 965. 00

27.200
4. 000 6, 000. 00

31. 200 46, 800. 00

1, 475. 000
142. 000 305. 30
1,617.000 3,476.55

238. 000
0. 000 0. 00

238. 000 107, 100. 00

472.000
0. 000 0.00

472. 000 179, 360. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

434,467.55% 6,305.30$% 351,667.55

230. 000
0. 000 0. 00
230. 000 1, 058. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21201-BI D ESTI MATE RUNO1/31/2019
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0006 12:08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STR G 04-Al

0380 509-00001  Structural Steel (Galvanized) 5, 796. 000 5, 796. 000
LB 0. 000 0.00
2.75000 5, 796. 000 15, 939. 00
CAT 0300 CURRENT AMT $ 16,997.00 % 0.00% 16, 997. 00

CAT NO0301 STR G 04-AJ

0385 202-00426 Renoval of Bridge Railing (Special) 230. 000 230. 000
LF 0. 000 0. 00
4.60000 230. 000 1, 058. 00
0390 509-00001  Structural Steel (Galvanized) 5, 796. 000 5, 796. 000
LB 0. 000 0.00
2.75000 5, 796. 000 15, 939. 00
CAT 0301 CURRENT AMT $ 16,997.00 % 0.00% 16, 997. 00

CAT NO0302 STR G 04- AO

0395 202-00426 Renoval of Bridge Railing (Special) 388. 000 388. 000
LF 0. 000 0. 00
4. 60000 388. 000 1,784.80
0400 509-00001  Structural Steel (Galvanized) 9, 869. 000 9, 869. 000
LB 0. 000 0.00
2.75000 9, 869. 000 27,139.75
0405 700-70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 28,924.55 $ 0.00% 28,924.55

CAT NO0303 STR G 08- AP

0410 202-00426 Renoval of Bridge Railing (Special) 396. 000 396. 000
LF 0. 000 0. 00
4. 60000 396. 000 1, 821. 60
0415 509- 00001 Structural Steel (Galvanized) 9, 980. 000 9, 980. 000
LB 0. 000 0. 00
2. 75000 9, 980. 000 27, 445.00
0420 700-70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0303 CURRENT AMT  $ 29,266.60% 0.00% 29, 266. 60



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21201-BID ESTI MATE RUN 01/ 31/2019
PRQIECT NHPPO701- 239 ESTI MATE NO. 0006 12: 08: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0304 STR G 04-BC
0425 202- 00426 Renoval of Bridge Railing (Special) 299. 000 299. 000
LF 0. 000 0. 00
4.60000 299. 000 1, 375. 40
0430 509-00001 Structural Steel (Galvanized) 7,536. 000 7,536. 000
LB 0. 000 0. 00
2. 75000 7,536. 000 20, 724. 00
CAT 0304 CURRENT AMT $ 22,099.40% 0.00% 22,099. 40
CAT NO0305 STR G 04-BD
0435 202- 00426 Renoval of Bridge Railing (Special) 309. 000 309. 000
LF 0. 000 0. 00
4.60000 309. 000 1, 421. 40
0440 509-00001 Structural Steel (Galvanized) 7,786. 000 7,786.000
LB 0. 000 0. 00
2. 75000 7,786. 000 21, 411.50
CAT 0305 CURRENT AMT $ 22,832.90 % 0.00% 22,832.90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0450 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0455 620-00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 3,500. 00
3, 500. 00000 2.000 7,000. 00
CAT 0400 CURRENT AMT  $ 67,000.00 % 3,500.00 $ 67, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6, 053, 025.77 $

20,182.30% 5,791, 012. 42



